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SITE NAME: Sweet Kleen Laundry CONTRACT NO. EP-W-04-054
ORDER NO.: 20 DATE: 07/18/2005 - 07/22/05
SITE/SPILL NO.: UQ SHIFT: as needed

EPA REGION; Il OSC: Kevin Matheis
CONTRACTOR: WRS . WORK ORDER # 14
MONITORS: RM: Scoft Soden

TO COMPLETION: 09/15/05

NUMBER OF PERSONNEL AUTHORIZED
1-RESPONSE MANAGER 1-FCA 2-Eq. Operator 5-Cleanup Techs

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

During the mobilization phase of the project, equipment to be utilized will be on an as needed
basis, equipment will be added to this work order until site infrastructure is established.

Anticipated List
ITEM QUANT. ITEM QUANT.

Computers 2 Office Trailer 1
4wd Truck 2 Break/Security Trailer 1
Passenger Car 1 Radios 6
Cellular phones 2 Storage trailer 1
Portable toilets 2 Bobcat 1
Portable Fencing 1 200 series Excavator 1
Decontamination Trailer 1 Grappler for excavator 1

VCERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER

SIGNATURE OF ON-SCENE COORDINATOR 4 M
Date__ 713 Io S_

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Date 7/ [ % //). s~




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kleen Laundry CONTRACT NO. EP-W-04-054
ORDER NO.: 20 DATE: 07/18/2005 - 07/22/05
SITE/SPILL NO.: UQ SHIFT: as needed

EPA REGION: 1l OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 14
MONITORS: RM: Scott Soden

TO COMPLETION: 09/15/05

DESCRIPTION OF WORK TO BE PERFORMED

NOTE: All personnel work performed outside the site boundaries will be documented
in an “OFF-SITE Hour Report” describing, in detail, activities performed and time
charged in performance of these activities. Daily cost summary reports (1900-55) will
also be submitted on a weekly basis unless provided daily, with the initiation of site
activity. This item will be apply as long as the Task Order is open.

SPECIFIC TASKS

1. Provide site security during off-hours at site.

2, Arrange for transportation and disposal of asbestos contaminated debris.

3. Begin dismantling operations upon completion-of asbestos-abatement. Ship
stone to recycling facility, debris for landfill and accumulate steel, pending
disposal.

4, Secure drums and containers from within building debris and stage in
appropriate area on-site. Begin drum and container assessment.

5. Secure and begin disposal arrangements for capacitors and transformers.

6. Other tasks as directed by the OSC.




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kleen Laundry CONTRACT NO. EP-W-04-054
ORDER NO.: 20 . DATE: 07/18/2005 - 07/22/05
SITE/SPILL NO.: UQ SHIFT: as needed

EPA REGION: I OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 14
MONITORS: RM:  Scott Soden

TO COMPLETION: 09/15/05

AMENDMENTS

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
Signatures only required on this page if amendments have occurred.

SIGNATURE OF ON-SCENE COORDINATOR

Date
| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.
SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Bate






